
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of July 8, 2004 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 Jerry Nielsen Kevin Newman 
 Jenny Streeter John Bowes 
       
Guest List: 
 George Graikoski Don Fiftal 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the May 13 meeting were approved unanimously. 
 
Construction Committee Report 
George Graikoski cage the construction manager’s report.  The job remains on schedule.  
Although steel costs have risen, the effects have been realized at this point.  The 
overwhelming percentage of steel required for the job had been purchased before the 
price of steel rose. 
 
Don Fiftal said that the school administration want to move into the athletic complex 
during the March 2005 vacation.  There is every expectation that this can be 
accomplished because that part of the project should be complete at that time.  Getting 
the approval of the Fire Marshall is critical. 
 
Design Development Committee 
The $750,000 in the technology budget is going to be used up in true infrastructure.  
There is nothing left for other hardware.  Wish-list items (e.g., plasma TV screens, 
desktop computers, art studio) totaling about $1.6 million will have to come from other 
sources. 
 
Furniture is budgeted at $1.8 million, and is considered realistic. 
 
Finance Committee 
John Bowes reported that we have had to spend an extra $5800 for EPC monitoring on 
the construction site.  He also asked when we would address the issue of cost savings 
with AP/O&G.  Peter Maglathlin said that it would be addressed soon, and could result in 
savings of as much as $800,000 dollars. 
 
The next regular meeting is scheduled for July 22, 2004, at 8:00p.m. in Room 206 of the 
Town Hall.  Notes for these minutes were supplied by Kevin Newman. 
 
Respectfully submitted, 



 
 
James Plutte 
Secretary 
 
Approved:  February 10, 2005 


